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- 1. Project Description:

oy A 2 N A o

25X1C1a1

2.' Contractual Information:

, 8. Initial Cost: $36,000.00 :
w— . b. Request for Procurement Action: 9 February 1966
c. Initiation Date: 1 April 1966
d. Completion Date: 8 November 1966 Extension: 1 January 1967
e " e, Deliverable Itemg: 100 HD-6 systems with manuals, drawings,
monthly reports, final report -

— 3, Date of. Meeting: 10 Novembér 1966 = | 25x;| A5a1
b, Place of Meeting: _ o o ’ | l’

-— ‘5. Persgons Atfcendihg: . ; _ " C ' R :
Agency ‘ . ; ‘ Non-Agency

1 AQ: Mr. Mr, : i

- 6:  Contractor's Performance:

_ a.  On schedule and expected to remain go: * Yes
— ~ b. Within obligated funds and expected to remain so: Yes
‘ -t Batisfactory technical progresssy. Yes
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- 7. Project Status:
25X1A5a1 ‘. -has requested an extension of time from 8 November 1966 to @ L
_ " 1 Januery 1967. This is necessary due to the late delivery of com- 25X1A%a1 "
— - ponents from vendors. Those parts that are in stock iare being
assembled into the final units. Layout and prlnt:l.ng of the 1nstruction
, manuals end drewings has begun. No technical problems have been '
— S encountered and none are anticipated.
ey . oL
25X1A9%a
- Distribution:
' " R&D Subject File -
OL/PD/PCB/CAS
e R&D LAB
' C 0C-08
. ESB
—~ Monthly (3) - ' RS - _
EP Chrono . ' - S e : o

25X1A% . E/R&D_,gg _ bjp/3l52(28 Nov 66) - M

S

, S 2 ‘
Approved For Release 2001/07/28 : CIA-RDP78-(_)|ZSZOA001200060003-9



